



Joint EU-MNE Programme for
Employment, Education and Social Welfare



Minutes

Project: “Monitoring the prescription of diclofenac with the aim of optimisation of its safe use”

Coordination Meeting CInMED – MG Soft

Hosting institution: Institute for Medicines and Medical Devices (CInMED)

Date: Monday, 13/09/2021

Participants:

CInMED:

1. Maja Stanković, Project Manager and Lead researcher
2. Denis Reković, Project Coordinator

MG Soft:

1. Goran Miljević, Executive Director
2. Radovan Sekulić, Project team leader
3. Irena Janković

Meeting is organised using ZOOM oline conferencing platform.

Findings:

Regarding the activities DEV 4.1, 4.2 and 4.3 findings are:

- By Wednesday, CInMED should send MG-Soft the final messages that will appear when prescribing diclofenac.
- MG-Soft should try to prepare the solution for ISPHC by September 23, 2021 to have the implementation done by the end of the month when a workshop for health professionals is scheduled.
- It is also necessary to prepare an accompanying instruction for physicians regarding these changes (messagees) ISPHC. Mg-Soft will prepare draft instructions and send CInMED for a possible update.
- In parallel, CInMED should initiate a request to the MoH to approve this set of measures in the ISPHC, ie to require the HIF to implement them.
- The implementation of the subject changes in the ISPHC, which is scheduled for the beginning of October, opens the possibility for monitoring the results of the introduced measures in the rationalization of diclofenac prescribing.



This project is co-funded by
the European Union



Monitoring the prescription of diclofenac with the aim
of optimization of its safe use



The project is implemented by



Joint EU-MNE Programme for
Employment, Education and Social Welfare



- A workshop for health professionals is scheduled for the end of the month.
- CInMED is working on the preparation of brochures and flyers for the workshop (Procurement 7 Budget line 5.2.1 and 6.2.3).

In general, findings are:

- It is necessary to make all preparations for the creation of the narrative and financial interim report, considering that the third reporting period ends on September 16.
- It was concluded that the project activities are carried out in accordance with the plan and that there are currently no problems that significantly affect the implementation of the project.



This project is co-funded by
the European Union



Monitoring the prescription of diclofenac with the aim
of optimization of its safe use




The project is implemented by



Joint EU-MNE Programme for
Employment, Education and Social Welfare



Photos



This project is co-funded by
the European Union




Monitoring the prescription of diclofenac with the aim
of optimization of its safe use



The project is implemented by



Joint EU-MNE Programme for
Employment, Education and Social Welfare



This project is co-funded by
the European Union



Monitoring the prescription of diclofenac with the aim
of optimization of its safe use



The project is implemented by



Joint EU-MNE Programme for
Employment, Education and Social Welfare



Attendance Sheet:

Project: "Monitoring the prescription of diclofenac with the aim of optimisation of its safe use"

Coordination Meeting CInMED – MG Soft

Hosting institution: Institute for Medicines and Medical Devices (CInMED)

Date: Monday, 13/09/2021

Participants:

CInMED:

1. Maja Stanković, Project Manager and Lead researcher
2. Denis Reković, Project Coordinator

MG Soft:

1. Goran Miljević, Executive Director (On-line)
2. Radovan Sekulić, Project team leader (On-line)
3. Irena Janković (On-line)

Participants:

CInMED

1. Maja Stanković, Project Manager & Lead Researcher
2. Denis Reković, Project Coordinator



This project is co-funded by
the European Union



Monitoring the prescription of diclofenac with the aim
of optimization of its safe use



The project is implemented by