



Joint EU-MNE Programme for  
Employment, Education and Social Welfare



# Minutes

**Project: “Monitoring the prescription of diclofenac with the aim of optimisation of its safe use”**

## Coordination Meeting (Dev 1.1)

**Hosting institution:** Institute for Medicines and Medical Devices (CInMED)

**Date:** Monday, 15/03/2021

### Participants:

#### CInMED:

1. Maja Stanković, Project Manager and Lead researcher
2. Denis Reković, Project Coordinator
3. Svetlana Raonić, Financial affairs manager
4. Vesna Kostić, Legal affairs manager
5. Aleksandra Joksimović
6. Žana Vukčević

#### MG Soft:

1. Goran Miljević, Executive Director
2. Radovan Sekulić, Project team leader
3. Milena Obradović

### Findings:

- The current situation of the Project realization is considered.
- It was announced by CInMED the possibility of requesting an extension of the Project due to pandemic obligations and personal situations related to the pandemic with external experts in the Research Team.
- In the second year of the Project, MG-Soft will again have certain activities within WP4, for which the precondition is for CInMED to provide appropriate input parameters (rules).
- The rules by CInMED will be defined in the first quarter of the second year of the project, and the rules do not have to be preceded by a finished report.
- For the implementation of activities from WP4 related to PHC IS it is needed to obtain the consent of the RHIF as prerequisite.
- It is planned by CInMED that the Project and the results so far will be presented to the HIF and the Ministry of Health, and during these contacts the necessary permits will be requested.



This project is co-funded by  
the European Union



Monitoring the prescription of diclofenac with the aim  
of optimization of its safe use




The project is implemented by



Joint EU-MNE Programme for Employment, Education and Social Welfare



- The end of the first year of the Project 16.03., so it is necessary to prepare a report for the second reporting period no later than 16.04. All possible problems should be solved through joint cooperation and collaboration.



A screenshot of a web browser window showing a project progress table. The table has columns for task ID, description, and development status. A Zoom meeting thumbnail is visible on the right side of the browser window.

Task ID	Description	Development Status	Category
2.3.	Implementation and installation of Business Intelligence tools in CinMED IS	Dev 2.2	MG SOFT
2.4.	User training for BI for CinMED professionals	Dev 2.3	MG SOFT
3.1.	Analysis of obtained data on prescribing patterns of diclofenac in PHC	Dev 3.1	CinMED
3.2.	Assessment of compliance or deviation of diclofenac prescribing in PHC with CinMED and EMA recommendation of its safe use	Dev 3.2	CinMED
3.3.	Scientific research and statistical analysis of data with aim of publishing in relevant scientific journals	Dev 3.3	CinMED
4.1.	Definition of rules for messages and warnings in PHC.		MG SOFT
4.2.	Development of SOAP Web service server on		MG SOFT



This project is co-funded by the European Union



Monitoring the prescription of diclofenac with the aim of optimization of its safe use



The project is implemented by



Joint EU-MNE Programme for  
Employment, Education and Social Welfare



This project is co-funded by  
the European Union



Monitoring the prescription of diclofenac with the aim  
of optimization of its safe use



The project is implemented by