



Joint EU-MNE Programme for  
Employment, Education and Social Welfare



# Minutes

**Project: “Monitoring the prescription of diclofenac with the aim of optimisation of its safe use”**

## Coordination Meeting CInMED – MG Soft

**Hosting institution:** Institute for Medicines and Medical Devices (CInMED)

**Date:** Monday, 14/05/2021 (09.00 - 09.45h)

### Participants:

#### CInMED:

1. Maja Stanković, Project Manager and Lead researcher
2. Denis Rekočić, Project Coordinator

#### MG Soft:

1. Radovan Sekulić, Project team leader
2. Milena Obradović, Financial Manager

Meeting is organised using ZOOM oline conferencing platform.

### Findings:

- Due to the significant involvement of CInMED and external researchers in the work related to the COVID 19 pandemic, project activities belonging to work package 4 (WP4) are expected to be delayed.
- CInMED researchers and external researchers are working on generating DEV (OUTPUT) 4.1 after which MG SOFT should prepare DEV (OUTPUT) 4.2 and DEV (OUTPUT) 4.3.
- It was emphasized that it is necessary to communicate with the Health Insurance Fund and obtain approval from the Ministry of Health regarding the implementation of warning messages for the rational prescribing of diclofenac in IS Primary Healthcare.  
CFCU On-the-spot verification for Grant Contract has been announced for 27.05.2021. on which occasion the documentation of CInMED and MGSOFT that will be subject to verification was checked.
- It was concluded that the project activities are carried out in accordance with the plan and that there are currently no problems that significantly affect the implementation of the project.



This project is co-funded by  
the European Union



Monitoring the prescription of diclofenac with the aim  
of optimization of its safe use




The project is implemented by



Joint EU-MNE Programme for  
Employment, Education and Social Welfare



## Photos



This project is co-funded by  
the European Union



Monitoring the prescription of diclofenac with the aim  
of optimization of its safe use



The project is implemented by



Joint EU-MNE Programme for  
Employment, Education and Social Welfare



This project is co-funded by  
the European Union



Monitoring the prescription of diclofenac with the aim  
of optimization of its safe use



The project is implemented by



Joint EU-MNE Programme for  
Employment, Education and Social Welfare



## Attendance Sheet:

**Project: "Monitoring the prescription of diclofenac with the aim of optimisation of its safe use"**

### Coordination Meeting CInMED – MG Soft

**Hosting institution:** Institute for Medicines and Medical Devices (CInMED)

**Date:** Monday, 14/05/2021

**Participants:**

**CInMED:**

1. Maja Stanković, Project Manager and Lead researcher
2. Denis Reković, Project Coordinator

**MG Soft:**

1. Radovan Sekulić, Project team leader (On-line)
2. Milena Obradović, Financial manager (On-line)

**Participants:**

CInMED

1. Maja Stanković, Project Manager & Lead Researcher
2. Denis Reković, Project Coordinator



This project is co-funded by  
the European Union



Monitoring the prescription of diclofenac with the aim  
of optimization of its safe use



The project is implemented by